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CAPITAL PROJECT NAME APPROPRIATION BALANCE STATUS EST. COMPLETION

David Morris

West Louisville Land Assembly 407,000$                 257,000$        

City partnered with Louisville Metro Housing Authority to purchase .75 acre property at 3052 

Wilson Avenue. LMHA will work with developer to create expanded commercial node at key Park 

DuValle intersection. Ongoing

COOL 9th-18th on Broadway 100,000$                 100,000$        Large retail project that will be catalytic in transforming the neighborhood.

Slugger Field Capital Improvements $1,026,728 243,031$        

Yearly capital improvements. Physical evaluation completed by consultant; staff is reviewing draft 

study. Ongoing

Distressed corridor infrastructure improvements $236,000 $208,000

$20K going toward Preston Corridor Improvement project; $8K committed to Frankfort Avenue 

improvements near Pope Street; identifying distressed corridors to revitalize and improve public 

infrastructure to attract development Dec-14

John Cosper - Public Works

Preston Corridor improvements 310,000$                 -$                 Landscaping contract in place; plantings in the ground. Complete

Buechel Streetscape 660,000$                 $15,000 Landscaping contract in place; plantings in the ground. Dec-14

Bardstown Road Streetscape improvements 33,000$                    $23,000

Mural at underpass at Bardstown/I-264 unveiled on September 26 and is complete. Pole banners 

to be hung this month. Complete

Scott Love

West Market Streetscape improvements 1,050,000$              909,235$        

Pilot area complete. Phase II design work complete, and all property owners notified. Bid being 

prepared for construction. Jun-15

Parkland infrastructure development 150,075$                 200,125$        

Consultant is continuing their work on an adoptable Neighborhood Plan. Recommendations being 

accepted to Mayor's Office for naming of Advisory Board. Jun-15

Oak Street insfrastructure improvements 486,000$                 124,000$        

Streetscape construction is now complete for the focus area and the consultant has issued their 

report to the Old Louisville Neighborhood Commission, which includes recommendations for 

implementation. COMPLETE

Theresa Zawacki



Site preparation of Gateway Center 220,463$                 54,974$          

Picked up trash and trimmed vegetation around perimeter of site. Obtaining bids to clear site 

vegetation. In discussion with potential purchaser. Jan-15

Louisville Agribusiness Loan Program 250,000$                 168,500$        

Loan program for businesses locating in Portland which process food grown by Kentucky farmers. 

Marketing program to potential borrowers. Apr-15

Portland Neighborhood Revitalization 75,000$                    56,959$          

Waiting for cost estimates from Public Works and MSD for two sidewalk improvement projects in 

Portland. Dec-14

Patti Clare

Commission on Public Art 35,000$                    17,432$          

A contract is being issued to VIA Studio for consultant services to support artist selection for the 

new Public Art Pilot Project.  Dec-14

Gretchen Milliken

University Corridor streetscape improvements 300,000$                 151,607$        

Developing a phasing approach for the project, with priority action to be focused at the southern, 

4th and Industry intersection.  Exploring funding strategies to align with the phased approach. 

Transitioned project to Advanced Planning team in Develop Louisville. Jun-15

S. Fourth Street Retail District 1,000,000$              $900,000

Construction underway at 4th and Guthrie. LG&E installing electrical duct bank through 

December, at which time contractor can return and complete streetscape work. Project 

completion depends on weather. Jan-15

100 block of W. Main Street improvements 729,058$                 440,432$        RFP to be put out this month. Jan-15

Sixth/Seventh Street improvements 250,000$                 29,988$          Area utility poles and furniture will receive minor repairs and fresh paint. Jan-15

Garbage can corrals and 2nd Street repairs 46,125$                    1,471$             Project Complete and ready for use effective 12-1-14 Complete

Bourbon Tour Downtown District 100,000$                 100,000$        

Designing new street amenities for bourbon distiller experience in a downtown setting. Writing 

specifications for job, coordinating next steps with Mayor's Office, and applying for a federal 

Transportation Enhancement grant which this funding would match. 2015


